

Team Name: sdmay21-39

Team Members: Adis Osmankic, Zane Seuser, Gavin Monroe, Jet Jacobs, Rishabh Bansal.

Report Period: Sept 28-Oct 11

Summary of Progress in this Period

Continued experimenting with Ansible and began documenting how Ansible will be used in this project. Listed out all the playbooks that will be needed for Ansible and what parameters each one will need. Began creating UI designs and wireframes.

Pending Issues

Must resolve the NDA and IP agreement with PWC.

Plans for Upcoming Reporting Period

- Finish Design Document V2.
 - Make more UI wireframes
 - List all necessary connections for the UI and Backend
 - Start development into a new cloud platform
 - Begin deploying some playbooks and a UI.
-